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RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

[ ] RESIDENT ENGINEER'S SUMMARY REPORT Contract # 04-0120F4

[J RESIDENT ENGINEER'SDAILY REPORT SAS Superstructure

ASST. RESIDENT ENGINEER'SDAILY REPORT 04-SF-80-13.2/13.9

Report No: DR-000013 Working Day Calendar: 201 Date:  02-Jul-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour: to
Location:  Shanghai, China RE Shift Hour: 08:30to 17:00
Weather: Temperature: F F

Material Decription: SAS OBG Deck

Summary:

?1 worked on Changxing Island.

? Since ZPMC did not have atemplate for drilling holeson U rib plates, Mr. Lu said that ZPM C would like to bend
10 platesjust for rib bending demonstration, no holes, and fabricate other plates for mock up. | asked him to talk
to ABFfirst. Dave Williams talked to Ady, Robert, and me when we were having lunch. We had no objection
because ZPMC just simply followed special provisions requirements, 10 plates for bending demonstration. Dave
agreed that none of the 10 plates can be used for mock up. Original agreement was to prepare plates for bending
demonstration, mock up, and weld trial to save materials. For details, see METS report.

? Bruce, Ady, and | were notified by ABF that ZPM C was ready to cut the steel plate that was to be cut yesterday.
When we got to the site to witness the burning, the machine was stopped by an emergency alarm. It turned out
that cooling fluid level waslow. ZPMC decided to cancel the operation and resume tomorrow. For details, see
METS report.

? Beveling of U rib plates and bending demonstration should start tomorrow.

? ABF has at | east two engineers who can speak Mandarin working on Changxing Island today.

Prepared By: Ku,Stanley Sr. Bridge Engineer 02-Jul-2007

Reviewed By: Tom,Jason Sup. Transportation Engineer 07-Jul-2007

Daily Report Pagelof 1



	typenew: Off
	typeyes: Off
	typeno: Off


